



June 2014

Draft rule issued

June 2015

Rule finalized

June 2017

State plans due (with one year extension)

January 2020 – 29

Interim goal in effect

October 2014

Deadline for providing comments to EPA

June 2016

State Implementation Plans due

June 2018

Multi-state plans due (with a 2-year extension)

January 2030 onward

Proposed goal in effect

SAMPLE EXTRA HIGH VOLTAGE TRANSMISSION LINE PROJECT SCHEDULE

